



- A. The purpose of this unilateral modification is to incrementally fund FY 02 ACRN DK and ACRN CV.
- B. Part I, Section B of the Schedule is revised as outlined below:

<u>ITEM</u>	<u>SUPPLIES OR SERVICES</u>	<u>Qty</u> <u>Purch Unit</u>	<u>Unit Price</u> <u>Total Item Amount</u>
000167	CLIN Establish <i>Noun:</i> ACRN:	Funding Info Only CV	+\$40,000.00
000181	CLIN Establish <i>Noun:</i> ACRN:	Funding Info Only DK	+\$683,360.00

- C. Part I, Section G of the Schedule is revised as outlined below:

<u>ACRN</u>	<u>Appropriation/Lmt Subhead/Supplemental Accounting Data</u>	<u>Obligation Amount</u>
CV	ACRN Change 57 23600 292 4712 664597 7T60TE 59200 64759F 503000 F03000 <i>New ACRN Amount:</i> \$1,422,639.00 <i>Funding breakdown:</i> On CLIN 000167: +\$40,000.00 <i>PR/MIPR:</i> <b>F1LMCA00022700 \$40,000.00</b> Task S0X70C0 JON: 99503000	+\$40,000.00
DK	ACRN Change 57 23600 292 4712 6606TS 786210 58200 65807F 503000 F03000 <i>New ACRN Amount:</i> \$2,982,870.00 <i>Funding breakdown:</i> On CLIN 000181: +\$683,360.00 <i>PR/MIPR:</i> <b>F7ITBF0002199 \$683,360.00</b> Task S0X4000 JON: IM4000DD	+\$683,360.00

- D. Part I, The Schedule, Section B, Paragraph II, A. 5352.232-001 "IMPLEMENTATION OF LIMITATION OF FUNDS (AFMC)(JUL 97) is revised as follows:

<b><u>FROM P00033</u></b>	<b><u>TO P00034</u></b>	<b><u>INCREASE</u></b>
\$43,163,348.53	\$43,886,708.53	\$723,360.00

- E. All other terms and conditions remain the same.