

F04700-02-F-A115

P00002

Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE**SUMMARY OF CHANGES****SECTION A - SOLICITATION/CONTRACT FORM**

The total cost of this contract was decreased by \$2,627.42 from \$499,986.66 to \$497,359.24.

SECTION B - SUPPLIES OR SERVICES AND PRICES**Global Changes****CLIN 0001 -- CLIN 0005**

The NAICS code 334220 has been added.

CLIN 0002

The unit price amount has decreased by \$2,304.97 from \$4,000.00 to \$1,695.03.

The total cost of this line item has decreased by \$2,304.97 from \$4,000.00 to \$1,695.03.

CLIN 0003

The unit price amount has decreased by \$322.45 from \$2,000.00 to \$1,677.55.

The total cost of this line item has decreased by \$322.45 from \$2,000.00 to \$1,677.55.

SECTION G - CONTRACT ADMINISTRATION DATA**Accounting and Appropriation****Summary for the Payment Office**

As a result of this modification, the total funded amount for this document was decreased by \$2,627.42 from \$499,986.66 to \$497,359.24.

CLIN 0002:

AB: 5723600 292 4712 696997 7T600T 59200 000000 503000 F03000 was decreased by \$2,304.97 from \$4,000.00 to \$1,695.03

CLIN 0003:

AB: 5723600 292 4712 696997 7T600T 59200 000000 503000 F03000 was decreased by \$322.45 from \$2,000.00 to \$1,677.55

(End of Summary of Changes)