AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: R - CPAF

PAGE OF PAGES: 1 of 2

2. AMENDMENT/MODIFICATION NO.: P00036

3. EFFECTIVE DATE: AUG 21 2002

4. REQUISITION/PURCHASE REQ.NO.: SEE SCHEDULE

5. PROJECT NO. *(If applicable)*:

6. ISSUED BY AFFTC/PKD CODE FA9300

DIRECTORATE OF CONTRACTING
5 SOUTH WOLFE AVE, BLDG 2800
EDWARDS AFB CA 93524-1185
SALLY L. RAYMOND 525-9450
sally.raymond@edex.edwards.af.mil

7. ADMINISTERED BY *(If other than Item 6)* CODE FA9300

DIRECTORATE OF CONTRACTING
5 SOUTH WOLFE AVE. BLDG. 2800
EDWARDS AFB CA 93524-1185

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

TYBRIN CORPORATION
1030 TITAN COURT
FORT WALTON BEACH FL 32547

CODE 1H996 FACILITY CODE

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X

10A. MODIFICATION OF CONTRACT/ORDER NO. F04611-00-C-0001

10B. DATED *(SEE ITEM 13)* 29 FEB 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
SEE SCHEDULE

13. THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: ( ) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER *(Specify type of modification and authority)*
FAR 52.232-22 "LIMITATION OF FUNDS"

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

SEE CONTINUATION SHEET(S).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF SIGNER *(Type or print)*
SALLY L. RAYMOND
Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

BY Sally L Raymond
(Signature of Contracting Officer)

16C. DATE SIGNED 02 AUG 21

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE
ConWrite Version 5.0.8
Created 21 Aug 2002 10:52 AM

30-105

STANDARD FORM 30 (REV.10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

A. The purpose of this unilateral modification is to provide additional Fiscal Year 2002 incremental funding on Task S0X0205 and Task S0X3001 and to incorporate the revised DD254 dated 26 Jun 2002.

B. Part I, Section B of the Schedule is revised as outlined below:

ITEM	SUPPLIES OR SERVICES	Qty Purch Unit	Unit Price Total Item Amount
000176	CLIN Establish *Noun:* Funding Info Only *ACRN:* DE Task S0X3001 JON 92D00100		+$35,430.00
000185	CLIN Establish *Noun:* Funding Info Only *ACRN:* DP Task SOX0205 JON M98D0400		+$71,127.00

C. Part I, Section G of the Schedule is revised as outlined below:

ACRN	Appropriation/Lmt Subhead/Supplemental Accounting Data	Obligation Amount
DE	ACRN Change 57 23400 302 4712 3144A7 040000 53506 78008F 503000 F03000 *New ACRN Amount:* $142,343.00 *Funding breakdown:* On CLIN 000176: +$35,430.00 *PR/MIPR:* **F5XEMX00006900** **$35,430.00**	**+$35,430.00**
DP	ACRN Change 57 23600 292 4712 696997 7T600T 59200 000000 503000 F03000 *New ACRN Amount:* $476,396.00 *Funding breakdown:* On CLIN 000185: +$71,127.00 *PR/MIPR:* **F1LMCA00023000** **$71,127.00**	**+$71,127.00**

D. Part I, The Schedule, Section B, Paragraph II, A. 5352.232-001 "IMPLEMENTATION OF LIMITATION OF FUNDS (AFMC)(JUL 97) is revised as follows:

FROM P00035	***TO P00036***	***INCREASE***
$44,917,453.53	$45,024,010.53	$106,557.00

E. All other terms and conditions remain the same.